
IBDP CAS Project Proposal Template / Worksheet

Student Name: Wesley Earl

Date: Feb 5th

Proposed Project Title: Online Upper Dining Hall Daily Menu

1. The Project Overview

- **Collaborative Partners:** (Who are you working with / for?)

The Online Upper Dining Hall Daily Menu will involve working with the Aramark staff and be for all teachers, students, and faculty members at the school.

- **Primary Strand(s):** (Check all that apply)

☐ Creativity ☒ Activity ☒ Service

2. Investigation & Preparation

- **The "Why":** What is the need for this project? (e.g., *"Our local shelter needs digitized records"* or *"I want to improve my teamwork through an event"*).

At UCC time itself is a commodity, everyone from teachers, to students, to faculty members have a place to be at a certain time. This often leads to little time to physically go to the Upper Dining Hall and check the menu. While this itself may not seem like an issue, people with allergies, preferences, or dietary restrictions often need to check the menu in order to ensure they can eat what is provided. An online daily menu would be far more accessible, less time consuming, and make the school, overall, a more efficient place.

- **Initial Research:** What resources, permissions, or equipment do you need before you start?

Before I begin this project I must speak to the Aramark staff, specifically Chef Matteo who runs the UDH. I need to know what they would want out of a project like this, what the easiest way for them to upload the menu onto the site, and what they want the online menu to inform the users of. Next I would need to survey the general UCC public about what they would like to see on an online menu and what the best way to provide

accessibility (ex. QR codes around the school). Then I would need to do in-depth research into the best hosting options for the website and how I could get it to automatically upload the daily menu.

3. Timeline (The "Action" Phase)

- **Start Date:** Feb 15 **End Date:** March 22
- **Weekly Commitment:** How many hours per week will you dedicate to this?

I will aim to dedicate roughly 5 hours per week on this project, whether that be talking with staff, surveying students, conducting research, or building the overall website.

4. Targeted Learning Outcomes

Here are the **7 CAS Learning Outcomes** with simplified definitions:

1. **Strength & Growth** – Recognize your own strengths and develop areas for growth.
2. **Challenge & New Skills** – Demonstrate that challenges have been undertaken, developing new skills in the process.
3. **Initiative & Planning** – Demonstrate how to initiate and plan a CAS experience.
4. **Perseverance & Commitment** – Show commitment to and perseverance in your CAS experiences.
5. **Collaborative Skills** – Demonstrate the benefits of working collaboratively with others.
6. **Global Engagement** – Demonstrate engagement with issues of global significance (e.g., environment, poverty).
7. **Ethics of Choices & Actions** – Recognize and consider the ethics of your choices and

Identify which of the 7 outcomes this project will help you achieve (Select 2-3):

- ☐ Strength & Growth
- ☒ ~~Challenge & New Skills~~
- ☒ ~~Initiative & Planning~~
- ☒ ~~Perseverance & Commitment~~
- ☐ Working Collaboratively
- ☐ Global Engagement
- ☐ Ethics of Choices & Actions

5. Evidence & Reflection Plan

- **How will you prove your progress?** (e.g., time-lapse video, interview with a supervisor, photo journal, blog posts).

I will prove my progress through a dedicated process journal that will include an entry for every time I work on the project, whether that be talking with staff, surveying students, conducting research, or building the overall website. Each entry will consist of the date, time spent, and the task accomplished in order to demonstrate consistency, commitment, and documentation.

CORE Teacher Approval

- ☐ Approved
- ☐ Resubmit with changes: _____

Student Declaration

I confirm that this proposal represents my own planning and thinking. I understand that my project may evolve after feedback and as circumstances change.

Electronic Signature: Wesley Earl

Date: Feb 5th